
Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits MP 102.55 & MP 86.25

Staked by                             Date Work Started Date Work Completed  Date

N/A 8/28/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Shawn Glass

9/20/2019

E. Knudson

10/1/2019

Shawn Glass 9/6/19

FURTHER DECK PREPARATION - EXIST. REPAIR MATL. 90/154N
BID ITEM #33

UNIT: S.F.

    GROUP 3      

BRIDGE: 154N SEQUENCE 6/ PASS #4

Total = 878.8 S.F.

Inspected by Shawn Glass

BRIDGE: 154N SEQUENCE 4/ PASS #5

Total = 69.3 S.F.

Inspected by Karlee Morrier

Total for Group 3 = 948.1 S.F.

SMALL AREAS FIELD MEASURED WITH A STEEL TAPE MEASURE BY INSPECTOR 
AND AGREED UPON BY GRAHAM.

SEE ATTACHED BACKUP FOR THE MEASURED CHIPPED AREAS.
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Posted By Checked By Est. 
No.Init. Date  Init. Date

0033 FURTHER DECK 
PREPARATION-EXIST. 
REPAIR MATL. 90/154N 

3 9/6/2019 S.F. 948.1 676 EK 10/01/19 17
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